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Major Projects

�� CAIS CentralizationCAIS Centralization

�� Projects ModuleProjects Module

�� Costing UpdatesCosting Updates�� Costing UpdatesCosting Updates



Centralization

�� Pilot testing completed at NTS, ORNL, and Y12Pilot testing completed at NTS, ORNL, and Y12

�� Test and production databases fully configuredTest and production databases fully configured

�� Networking issues resolved (firewall, ODBC Networking issues resolved (firewall, ODBC Networking issues resolved (firewall, ODBC Networking issues resolved (firewall, ODBC 

connections, VPN, web links)connections, VPN, web links)

�� Will discuss process and schedule at this meetingWill discuss process and schedule at this meeting

�� Santa Fe Completion Date: May 2004Santa Fe Completion Date: May 2004

�� Las Vegas Completion Date: June 2004Las Vegas Completion Date: June 2004



Projects Module

�� Implemented and tested based on specification Implemented and tested based on specification 

sent out in Januarysent out in January

�� Part of Part of CentralizedCentralized CAISCAIS

�� Will review module this afternoonWill review module this afternoon

�� Santa Fe Completion Date: June 2004Santa Fe Completion Date: June 2004

�� Las Vegas Completion Date: April 2004Las Vegas Completion Date: April 2004

�� Exact delivery time depends on enhancements Exact delivery time depends on enhancements 

requested at this meetingrequested at this meeting



Costing Updates

�� RS Means 2004 costs loaded into test databaseRS Means 2004 costs loaded into test database

�� Currently working on loading the Assemblies Currently working on loading the Assemblies 

CostsCosts

�� Other costs (ADA, Security, etc.) to be addedOther costs (ADA, Security, etc.) to be added

�� Completion Date: June 2004Completion Date: June 2004



Next Steps

�� CAISCAIS--FIMS interfaceFIMS interface

�� CostWorks IntegrationCostWorks Integration

�� Web conversion requirements, design, and Web conversion requirements, design, and �� Web conversion requirements, design, and Web conversion requirements, design, and 

prototypeprototype

�� CMMS linksCMMS links



What We Need

�� Preliminary centralization schedulePreliminary centralization schedule

�� Feedback on Projects ModuleFeedback on Projects Module

�� Approval of Projects ModuleApproval of Projects Module�� Approval of Projects ModuleApproval of Projects Module

�� Requirements for CAISRequirements for CAIS--FIMS InterfaceFIMS Interface

�� Requirements for DOE CostWorksRequirements for DOE CostWorks


